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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

July 27, 2006

10:30 a.m. to 11:00 a.m.

Agenda

L Approval of June 22, 2006 Liquid Processing and Capsule Storage Project Meeting
Minutes (Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. Status of RCRA Permit Revisions
B. 310/340 Status
C. ST4502 Permit Status
D. ST4500 Permit Status

IV. General Discussions
A. LERF

V. Status of Actions

VI. New Action Items

VII. Documents for submittal to the Administrative Record

VIII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

July 27, 2006

I.	 Approval of June 22, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes
(Ecology/DOE-RL/FH). The PMM minutes were approved.

II,	 Operational Status (Roger Szehneczka FH)
LIQUID EFFLUENT RETENTION FACILITY (LERF)
Waste Inventory (7/10/06)
•	 Basin 42 - Liquid Level: 7.3 ft or 1.5 Mgal
•	 Basin 43 - Liquid Level: 9.3 ft or 2.1 Mgal
•	 Basin 44 - Liquid Level: 16.2 ft or 4.7 Mgal

Received 54 tanker shipments during June:
•	 Basin 42 received 56,000 gallons leachate from the mixed waste burial trenches
•	 Purgewater tank received 19,700 gallons purgewater in 46 tankers

EFFLUENT TREATMENT FACILITY (ETF)
•	 Shutdown for routine maintenance, preparing for Basin 44 (CERCLA) campaign

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
•	 Receiving wastewater at 32 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
•	 Operating normally

340 COMPLEX
•	 Nothing to report

III.	 Project Specific Issues
A.	 Status of RCRA Permit Revisions

1. Roger Szehneczka (FH) reported that Ecology's comments on the Waste Analysis
Plan will be incorporated into the RCRA permit.

2. Tony Miskho (FH) stated that the draft permit modification text changes for
chapters six and seven of all the operating units were hand-delivered to Ecology
two weeks ago. Comments were requested from Ecology by the end of July 2006.

B.	 310/340 Status
1.	 Mr. Szehneczka stated that there was nothing new to report.

C.	 ST4502 Permit Status
1.	 Michelle Mandis (Ecology) stated that an updated fact sheet will be drafted for

both ST4502 and ST4500 and provided by September 2006.
D.	 ST4500 Permit Status

1.	 An updated fact sheet will be provided by Ecology in September.



IV.	 General Discussions
A.	 LERF

1. Deborah Singleton (Ecology) reported that Ecology issued conditions for
groundwater, leachate monitoring and the vadose zone. RL will be sending
Ecology comments on the evaluation plan permit conditions. Mr. Szehneczka
noted that the addition of two new wells that are being proposed will require a
permit modification, and RL will be seeking Ecology concurrence for a Class I
permit modification.

2. Mr. Szehneczka stated that ETF is considering building a treatment system for
regenerating ion exchange columns.

V.	 Status of Actions
A.	 1129 -The parties met on July 26, 2006. RL will provide comments to Ecology on the

evaluation plan permit conditions.

VI. New Action Items
A.	 Ms. Mandis requested an advance copy of the technical memo for the new solidification

treatment unit. Mr. Szehneczka will provide a copy by December 2006.

VII. Documents for submittal to the Administrative Record
A.	 Technical memo for the new solidification treatment unit.

VIII. Next Project Managers Meeting
A.	 The next PMM was scheduled for August 24, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing &.Capsule Storage -

Task ID:	 1129 Finalize LERF permit conditions for Ecology approval 	 Task Lead:	 Hildebrand, Doug

Waste Stabilization .and Disposdon/Liquids Processing & Capsule Storage 	 POC:	 Szelmeczka, Roger

Classification: Open

Category: PMM

Project DOE	 Agency

Due: 1`VA WA	 NIA

Complete: N/A N/A	 N/A

Closed Date:

Description: Finalize LERF permit conditions for Ecology approval.

Date Status

7/27/2006 The padies met on July 26, 2006. RL will provide comments to Ecology on the evaluation plan permit conditipns,

6/22/2006 Ecology transmitted the draft permit conditions to RL/FH on May 18, 2006.

412712006 . Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not
been transmitted to RL 	 -

2/2312006 LERF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The Sme
name was estimated to be two weeks.

1/26/2006 Ecology will provide the permit conditions in February 2006.

10/27/2005 Ecology is finalizing the permit language for its hydrogeology review.

9/22/2005 Ecology is still reviewing the permit conditions.

8/2512005 Ecology is still reviewing the permit conditions:

7128/2005 Ecology is still reviewing the permit conditions.

6/29/2005 A meeting will be scheduled after Ecology sends the draft permit conditions to RL

51.26/2005 A meeting will be scheduled after Ecology sends the draft permit conditions to RL

3/,2312005 RL will schedule the meeting for April 12, 2005..

2/23/2005. The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the
mon'donng requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3117. A
meeting with PH and RL will be scheduled after this meeting is held.

102712005 A meeting was held January 6, 200&

121/16/2004 A meeting is tentatively scheduled for January 6, 2005.

10/28/2004 Task opened.

Task ID:	 1585 Provide Ecology with an advance copy of the Technical Memo for the new solidification 	 Task Lead:	 Szelmeczka, Roger
treatment unit..

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage	 POC.	 Mandis, Michelle

Classification: .Open

Category: PMM

project	 DOE	 Agency

- Due: NIA	 NIA	 12/3112006

Complete: NIA	 N/A

Closed Date:

Description: Provide Ecology with an advance copy of the Technical Memo for the new solidification treatment unit

Date	 Status	 -

7r2712006	 Action opened.

812112006; 11:46:10 AM
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